

OAK WOODLAND MANAGEMENT PLAN

Work Schedule

- | | | |
|-------------------|---|--|
| August | - | Board review of Administrative Draft OWMP |
| September | - | Release Draft OWMP for public review |
| | - | Receive comments from Board; direct staff to prepare CEQA document |
| September/October | - | Prepare initial study/negative declaration |
| November | - | Public hearings with Planning Commission and Agricultural Commission |
| December/January | - | Board hearing to approve OWMP and Option B |

ATTACHMENT 1