



COMMUNITY DEVELOPMENT AGENCY

TRANSPORTATION DIVISION

<http://www.edcgov.us/DOT/>

PLACERVILLE OFFICES:

MAIN OFFICE:

2850 Fairlane Court, Placerville, CA 95667
(530) 621-5900 / (530) 626-0387 Fax

CONSTRUCTION & MAINTENANCE:

2441 Headington Road, Placerville, CA 95667
(530) 642-4909 / (530) 642-0508 Fax

LAKE TAHOE OFFICES:

ENGINEERING:

924 B Emerald Bay Road, South Lake Tahoe, CA 96150
(530) 573-7900 / (530) 541-7049 Fax

MAINTENANCE:

1121 Shakori Drive, South Lake Tahoe, CA 96150
(530) 573-3180 / (530) 577-8402 Fax

Green Valley Road at Weber Creek Bridge Replacement Project Construction Update March 2016

March 2, 2016

Construction of the bridge replacement at Weber Creek continues into 2016. Both abutments are completed and the bridge superstructure is currently under construction.

The contractor is scheduled to pour concrete for the bridge girders on Thursday, March 3rd, pending weather conditions. During this time, motorists are advised to avoid Green Valley Road in this area and use U.S. 50 to Missouri Flat Road or Placerville Drive as alternate routes. Changeable message boards near the project have been updated to inform motorists of the upcoming construction activity delays.

The bridge deck concrete will be placed during a separate pour, anticipated for early April 2016. Message boards will notify motorists in advance of this work.

Additionally, the County anticipates closing Green Valley Road between Mallard Lane and El Dorado Road for a period of five days in order to construct the final roadway conforms to the new bridge. The County expects this closure to occur in early June 2016. Motorists will be required to use alternate routes during this full roadway closure. Message boards will notify motorists in advance of this work.

Project completion is scheduled for August 2016. Please refer to this website for updated information and schedule changes as it becomes available.

For questions regarding this project, please contact the Transportation main line at (530) 621-5900.