
 
MINUTES 

 
El Dorado County/City of Folsom 
Joint Powers Authority Meeting 

 
Wednesday, July 20, 2011 

9:00 a.m. 
 

El Dorado County 
Building C Hearing Room 

2850 Fairlane Court 
Placerville, CA  95667 

 
 
1. Call to Order:  Chair Morin called the meeting to order at 9:05 a.m. 
 
2. Pledge of Allegiance 
 
3. Roll Call 
 Present:  Director Nutting, Director Sheldon, Director Knight (arrived at 9:06 a.m.), and 

Chair Morin 
 

Staff present: 
El Dorado County:  Roger Trout, Development Services Director; Jim Ware, DOT 
Director 
 
City of Folsom:  David Miller, Community Development Director; Mark Rackovan, 
Public Works 

 
4. Introduction of Guests – None  
 
5. Approval of Minutes:  April 20, 2011  

Jim Ware requested that clarification language be added to Item 7.b – Status of Mobility 
Coalition to reflect that the MOU had not been submitted to County Counsel for review 
as the funding issue still needed to be resolved.  Moved by Director Knight and seconded 
by Director Nutting to approve as amended.  Unanimously approved. 

 
6. Status of Active Development Projects and Long-Range Projects in Each Jurisdiction 
 

 A. Folsom Sphere of Influence and Pending Annexation 
David Miller stated that they are through the environmental process and the 
challenge period of that process.  He also announced that the EIR has been 
certified, the Specific Plan and General Plan amendments have been adopted, the 
property has been pre-zoned, and at the next City Council meeting a Resolution to 
authorize staff to begin annexation will be brought forth for approval.  An 
application will be going in the first week of August and it’s anticipated to be 
heard by LAFCO by the end of the year.  Mr. Miller also stated that the City 
Council adopted a Tier 1 Development Agreement, which is an umbrella 
agreement that provides vesting and protection to the City for the future. 
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In response to Director Nutting’s request for clarification on the term “pre-zone”, 
Mr. Miller explained the term and the process in detail.   
 
In response to Director Knight’s inquiry on the annexation completion date and 
expected date when the project would be under the jurisdiction of Folsom, Mr. 
Miller stated that the target completion date for the annexation is the end of the 
calendar year but may slip into the first quarter of 2012.  He also stated that prior 
to the beginning the subdivision, backbone infrastructure needs to be in place.  

 
7. Transportation Planning 
  
 A.  Capital South East Connector Status 

Mark Rackovan informed the Directors that the Connector JPA will hold a public 
hearing that night on the CEQA document for the final EIR.  It is anticipated that 
the certification will occur next month. 

 
 B. Status of 50 Mobility Coalition 

No updates. 
 
8. El Dorado County Transportation Projects 
 
 A. Update on U.S. 50 Auxiliary Lanes 

Jim Ware explained that the paving portion of the project was delayed due to the 
weather.  The El Dorado County Executive Director of the Transportation 
Commission petitioned the California Transportation Commission for residual 
funding left in the CMIA account and was able to secure $9.5 million to continue 
the HOV lane further up the hill.  The next phase of the project, going up to 
Cameron Park, is anticipated to be under construction by March 2012.  The 
portion of the project currently underway is expected to be completed by Fall 
2011. 
 

 B. Silva Valley Parkway Interchange 
Jim Ware announced that the El Dorado County Board of Supervisors certified 
the environmental document last month and they authorized staff to proceed with 
the Right-of-Way acquisition.  It is anticipated that the project will be out by the 
first quarter of 2012. 
 
In response to Chair Morin’s inquiry on funding, Mr. Ware stated that there is $27 
million in set-aside funds.  Director Knight stated that DOT should be 
commended as they have modified some of the design work to phase it so it can 
easily accommodate the anticipated traffic but still allow the budget to be 
manageable. 

 
 C. Saratoga Way 

Director Knight mentioned that they have had some discussion with Jim 
Konopka, City of Folsom Senior Trails Coordinator, through the El Dorado 
County Transportation Commission and he had provided them a desired Right-of-
Way if Saratoga Way was ever punched through.  Since the property owners live 
out of the country, Director Knight is in the process of sending a letter requesting 
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them to grant an easement so the County can go after some grant funding to 
connect a bike path from the end of Saratoga Way to Iron Point Road. 

 
 D. White Rock Road 

Jim Ware stated that they are currently under construction with a traffic signal at 
the White Rock Road/Windfield Way intersection.  White Rock Road is being 
widened east of Post Street to resolve a bottleneck issue in that area.  Staff is in 
the process of obtaining funding to replace the current stop sign in that area with a 
traffic signal.  Mr. Ware also mentioned that Silva Valley is being widened to a 
four-lane project.  

 
Director Knight announced that the El Dorado County Executive Director for the 
Transportation Commission has announced her retirement and will be leaving in 
September 2011. 

 
9. Folsom Transportation Projects 
 
 A. White Rock Road 

Mark Rackovan stated that Sacramento County Transportation is currently 
designing a transportation corridor crossing that is tied to the excursion rail.  They 
also have a safety improvements project for shoulder widening and minor 
intersection widening but did not have a status update on it.  Chair Morin inquired 
on when it was expected for the connector work on the Sacramento County side to 
begin and Mr. Rackovan responded that he believes that the design phase has yet 
to begin.   
 
Jim Ware stated that Sacramento County was successful in receiving CMIA 
funding for $22 million to remove the dogleg portion of Grant Line Road and he 
believed that the process was underway.  He also spoke on the JPA Connector’s 
relationship and role with the other jurisdictions. 

 
 B. Rock Quarries South of White Rock Road 

Mark Rackovan said they are still trying to get a consensus from the stakeholders 
on a routing and management plan.  The large group has broken into sub-groups 
in order to work out the details and there is a meeting scheduled on August 2, 
2011 which will provide a status update from the various sub-groups.  Significant 
discussion ensued in response to Director Nutting’s inquiry on providing heavy 
rail to the quarries.   
 

 C. Green Valley Road Widening from Blue Ravine to El Dorado County 
Mark Rackovan indicated that they are currently waiting on the substantial 
completion of the Mormon Island Auxiliary Dam project as it is doing some very 
deep excavation immediately next to the Green Valley Right-of-Way.  This is an 
unfunded improvement but as part of the SACOG Metropolitan Transportation 
Plan Update, this project is identified as a pre-2020 project and is anticipated to 
begin in 2014. 
 
Jim Ware wanted to relay to the City of Folsom’s Public Works Director that if 
there is a need for a haul road and it was parallel to and immediately adjacent to 
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Green Valley Road, that it would help with the design and construction efforts 
that the jurisdictions would need for a future roadway. 

 
10. Sacramento/Placerville Transportation Corridor JPA 
 Presentation by Folsom, El Dorado & Sacramento Historical Railroad Association 

(FEDS) 
 

Philip Rose provided a PowerPoint presentation that addressed background, recent 
activity, community outreach, business plan concepts, and next steps. 
 
Director Sheldon commented that he had attended the trip to Niles and felt that this area 
would provide a much more scenic view to the participants. 
 
Significant discussion ensued on the following items: fare, destinations, type of usage, 
partnership with trails organizations, and inventory of line. 

 
11. Mather STAR Update 

David Miller stated that in recognition of the County’s concerns of the SOI, they have 
concluded the avigation easement as a requirement for properties within the SOI, to 
respect the fact that the City had directed the public to use the STAR road, and to be very 
forthright in notifying future residents that there is air traffic. 
 
Director Knight suggested that the property owners be required to include in any 
marketing publications/advertisements the location of Mather Airport and their current 
traffic. Mr. Miller responded that based on their conversations with the residents, that 
appears to be their intent. 
 
Roger Trout stated that the FAA is preparing a Tele-Com on July 27, 2011 and they are 
going through final preliminary procedures for the approach and expect an April 5, 2012 
publication date.  The FAA gave a presentation to the El Dorado County Board of 
Supervisors and they seemedto acknowledge the need for community support.  There will 
be some noise monitoring sites in El Dorado County, and most likely in Folsom, and 
there will be future talks on night-time noise abatement procedures. 

 
12. Public Comments – None  
 
13. Next Meeting 
 
 A. Next Meeting –   October 19, 2011 
  Folsom City Council Chambers, 50 Natoma Street, Folsom, CA 

Director Knight stated that he will be out of town on that day. 
 
 B. Items for Next Agenda – None  
 
14. Adjournment:  Meeting was adjourned at 10:10 a.m. 
 
 


